
Task Name Calendar Days

FY 2014 Otay Mesa-Nestor PFFP Update 290 days

1 INITIATION PHASE 77 days
1.1 Community Planning Group (CPG) mtg (2-13-13) 1 day
1.2 Prepare/distribute Call Letter 14 days
1.3 CPG Committee meeting #1 (3-20-13) 1 day
1.4 Draft new project sheets and PFFP text. 34 days
1.5 CPG Committee meeting #2 (est. 4-24-13) 1 day
1.6 Department Responses Received (2-27-13 through 4-30-13) 62 days

2 ANALYSIS PHASE 50 days
2.1 Calculate fee and prepare draft financing plan 14 days
2.2 CPG Committee meeting #3 (est 5-15-13) 1 day
2.3 Revisions to Draft 34 days
2.4 CPG Committee vote (anticipated 6-19-13) 1 day

3 REVIEW PHASE 116 days
3.1 Management and Mayoral Review 14 days
3.2 PFFP draft to CPG Board for review 1 day
3.3 Presentations to Building Industry Association (BIA) and CD-8 30 days
3.4 CPG Board Vote (8-14-13) 1 day
3.5 Routing/Approval of Council request (e1472) 60 days

4 APPROVAL PHASE 33 days
4.1 Infrastructure Committee (anticipated 10-28-13) 1 day
4.2 City Council (anticipated 11-19-13) 1 day
4.3 Mayoral Approval* 1 day
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FY 2014 OTAY MESA-NESTOR
PUBLIC FACILITIES FINANCING PLAN UPDATE

10-MONTH TIMELINE

*New Development Impact Fees rates
effective 60 days after Mayoral approval.
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